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CHILD WELFARE DIGITAL SERVICES (CWDS) UPDATE

September 2018

California Department of Social Services <

VISION STATEMENT

“We will establish and maintain an innovative statewide 21 century information technology application that aids child
welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.”

Child Welfare Digital Services (CWDS) is a software product development organization within the Office of Systems
Integration (OSI), which is responsible for two systems: The Child Welfare Services / Case Management System
(CWS/CMS) and the Child Welfare Services-California Automated Response and Engagement System (CWS-CARES).
In November 2015 the CWS-CARES Project embraced an agile approach to software design and development. Rather
than procuring a monolithic, one-time solution, we will instead develop and integrate a suite of digital services through
which we can deliver continually improving support and assistance.

HIGHLIGHTS

The CWS-CARES Project team successfully released CARES 1.0 statewide in two releases. The first release on
September 5, 2018, included Child Welfare History Snapshot 1.3, and Facility Search 1.1. This release included features
that allow child welfare staff to search for clients and view their relationships, demographic information, and child welfare
history. The new set of features also allow authorized users to search for and view pending and approved children’s
residential licensed facilities and county-approved homes, along with contact information and the responsible licensing or
approval worker.

The second release on September 19, 2018, included Identity Management 1.2, which consists of two new features: 1)
Secure Login, which ensures Multi-Factor Authentication (MFA) for users to verify identity and permissions, and 2)
Manage Users, which allows for local county administrators to add users to CARES 1.0.

CARES 1.0 will be implemented to the counties in a three-phase approach. The first phase was implemented in
September and included the Core County Constituents (approximately 200 users) all of whom have been previously
working with the Intake and Certification, Approval, and Licensing Services (CALS) Digital Service teams. The second
phase, also started in September, and will be implemented to the remaining users in the Core Counties (approximately
1,300 users). This phase is expected to continue to be implemented through October 2018. The third phase will be
implemented statewide, to approximately 5200 users. This phase will be executed in 6 waves from October 2018 through
January 2019. CARES 1.0 Release notes and Interim Processes can be found under Stakeholder Resources on our
website: https://cwds.ca.gov/release notes.

Once implementation activities are complete, the Project monitors performance and usage of CARES via the third-party
tool, New Relic. This tool enables the Project to monitor real-time status including number of active user sessions,
application performance, and real-time errors that impact user experience. Since the deployment of CARES 1.0, the
average daily user sessions are 34. Since the launch of CARES 1.0 during the month of September, no issues have been
reported. The Service Desk addressed a small amount of tickets for new users whom required assistance with first time
logon.

As covered in the August 2018 CWDS Update, the visit from ACYF in August and the effort to identify and evaluate
acceleration strategies for the project resulted in withdrawal of the Annual APDU that was submitted on August 1. The
Project plans to submit an As-Needed Advanced Planning Document Update (APDU) on October 5, 2018, which will
request approval for budget and activities from the period of October 1, 2018 through April 2019. The Annual APDU will
be submitted in February 2019 for the period May 1, 2019 through September 30, 2019.

KEY PROJECT MILESTONES

1 QUESTIONS? comms@cwds.ca.gov September 2018



mailto:comms@cwds.ca.gov
https://static-cwds-io.s3.amazonaws.com/uploads/ckeditor/attachment_file/data/654/Release_Notes_-_CARES_1.0.pdf
https://static-cwds-io.s3.amazonaws.com/uploads/ckeditor/attachment_file/data/656/CARES_1.0_Interim_Processes.pdf
https://cwds.ca.gov/release%20notes

Release 1 (R1)

03/2017

03/16/17

Completed

The project reached a major milestone on 3/16/17 with its first
release for testing and technical feasibility to a small subset of
county users. The Login and Search functionality was made
available to the twelve core county participants.

Product Increment 2 (PI-2)

05/2017

05/2017

Completed

CWDS conducted PI-2, a feature development session that
began 03/2017 and completed in 05/2017.

Product Increment 3 (PI-3)

08/2017

08/23/17

Completed

CWDS conducted PI-3, a feature development session that
began 06/2017 and completed in 08/2017.

Product Increment 4 (PI-4)

11/2017

11/15/17

Completed

CWDS conducted PI-4, a feature development session that
began 09/2017and completed in 11/2017.

Product Increment 5 (PI-5)

03/2018

03/21/18

Completed

CWDS conducted PI-5, a feature development session
beginning 11/2017 and completing in 03/2018. The Project
extended PI-5 by two additional sprints to discuss the project’s
legacy strategy approach and implement the changes for an
enterprise-wide DesignOps team.

Product Increment 6 (PI-6)

05/2018

05/02/18

Completed

CWDS conducted PI-6, a feature development session that
began 03/2018 and completed in 05/2018.

Product Increment 7 (PI-7)

06/2018

06/27/18

Completed

CWDS conducted PI-7, a feature development session that
began 05/ 2018 and completed in 06/2018.

Product Increment 8 (PI-8)

08/2018

8/22/18

Complete

CWDS conducted PI-8, a feature development session that
began 06/2018 and completed in 08/2018.

Product Increment 9 (PI-9)

10/2018

In Progress

CWDS is currently conducting PI-9, a feature development
session beginning 8/2018 that will be completed in 10/2018.

Procure Organizational
Change Management
(OCM) Services Contract

10/2018

In Progress

The OCM Services will assist the project in developing an
internal OCM strategy. The OCM strategy and techniques will
be integrated with the organization’s plans and into all of its
performance improvement methods and solutions, to create a
lasting performance improvement. OCM will provide a
framework for managing the effect of new business processes,
changes in organizational structure and cultural changes
within CWDS. The contract was release for solicitation on
August 22, 2018.

Procure Independent
Validation and Verification
Services (IV&V) Services
Contract

11/2018

In Progress

Provide independent verification and validation as well as
other specialized technical quality assurance/oversight support
on CWS-CARES throughout the Project's Agile scrum
development life cycle. Interviews are scheduled the week of
October 22, 2018.

Procure Site Reliability
Services Contract

11/2018

In Progress

The DevOps 3 procurement has been renamed to “Site
Reliability Services” to more closely describe the support
provided. This contract will provide support in the following
areas: continuous integration, continuous deployment,
automated testing, scripting of server configuration, and
repeatable process automation. It will also provide operating
system administration support. The Request for Offer (RFO)
will be released in mid-October 2018.

Procure Product Strategist
Services Contract

11/2018

In Development

Provide highly complex and specialized technical expertise
with product management experience, including setting
direction and driving major strategic and product initiatives.
Provide subject matter expertise services to coach, advise,
and assist the CWS-CARES product management team. Build
close relationships with users to understand their challenges
and requirements and lead cross-functional teams in close
partnership with engineering and design. Collaborate with
engineers to define feasible technical solutions and
development/release schedules.

Procure Implementation
Services Contract Il

12/2018

In Progress

The Implementation Services will prepare counties and tribes
for the rollout of Digital Services. The RFO is in review with
CDT.
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DIGITAL SERVICE UPDATE

The Intake digital service will provide county Child Welfare

e Released Snapshot 1.3 in Production environment, as part of CARES 1.0 release
Agencie_sfan eatisgnt?enz\:'idgiﬁte;r;ﬁj nggiseemr:’;aslletcot recordand | o pyilt Fields for Search by Address, city, county
access informa , , ) - . .
exploitation allegationgs, invegstigative findingsgand outcomes. ® Conflgurgd eX|st.|ng _addres§ information to be read only. o
e Date of Birth validation business rules were developed, in that it will not allow for a
future date to be entered
e Developed capability of using the screening format to populate a contact in
CWS/CMS
e Probation youth are now displayed in search results
e Built the ability to save newly created relationships
e CSEC data submitted from CARES is populating in the special projects section in
CWS/CMS
e Bug fixes: cross report time data mapping
e Significant (45%) gain in performance with the removal of fuzzy search
functionality
e Accessibility to Screening workflow is now provided
The Identity Management (Cognito) digital service will e Delivered version 1.2 of Identity Management as part of the CARES 1.0 release to
provide State and County user administrators a tool to Counties
facilitate identifying, authenticating and authorizing e Continued work on IDM 1.3 goals of improved administrative roles and enhancing
individuals, groups of people or office access to CWS- self-service features
CARES. e Began prioritization efforts for Identity Management 1.4
The Certification, Approval and Licensing Services e Delivered enhancements to Facility Search & Profile for CARES 1.0 release to
(CALS) digital service will provide state and county licensing Counties
and approval staff and managers with a simple and efficient e Began prioritization of work for version 1.2 of Facility Search & Profile
g);;rfg\gﬁcmty licensing, certifying and resource family home e Completed legacy database snapshot for CWS\LIS\FAS databases in CARES
e Began design strategy sessions with DesignOps team for CALS initiatives
The Case Management (CANS) digital service will provide e Continued gathering feedback from CWDA to gain input on CANS features and
county Child Welfare Agencies a comprehensive, automated capabilities
case management system that fully supports the child welfare | o  completed document which captures CANS core county research findings
practices and incorporates the functional requirements e Provided a demonstration of CANS version 1.0 to CWDA and CWS Oversight
mandated by federal regulations. Committee
e Continued working with CDSS Information Security Office to
ensure proper security is in place before the release of CANS 1.0
e Work concluded to have all lower level CARES development environments utilize
the newly encrypted CARES database
e Actively working to the CARES production environment utilize the encrypted
CARES database
e Prepared for county testing of CANS version 1.0
e Began accessibility testing on CANS version 1.0
e Preparing for the release and implementation of CANS 1.0
e Began preparing scope of CANS version 1.1
e Continued development of the Relationship feature of Intake Hotline product
e Working to identify business rules needed for the Relationship feature
The Resource Management digital service will provide e Not started

caseworkers a single, integrated database to search for
goods or services that have been purchased or contracted
out, so clients can receive proper assistance in the most
efficient and effective manner.

The Court Processing digital service will enable CWDS to
exchange data with court systems.

Conducting research and design activities

The Eligibility digital service will provide an automated
solution to determine Title IV-E eligibility.

Pending — Foster Care Eligibility Determination (FCED) solution is being
developed under direction of Statewide Automated Welfare Systems (SAWS) as a
separate web service. SAWS is currently determining strategy and is expected to
initiate development of an RFO/RFP in 2019.

The Financial Management digital services will provide an
automated solution necessary to ensure accurate and timely
financial record and transaction authorization, processing and
reconciliation.

Not started
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The Administration digital service addresses the overall e Not started
business organizational structure, staff management, and

supporting tools, including forms and reports. This service

manages state and county staff work and outcome measures

that support California’s Child Welfare program. Counties

administer their own users and roles via a super-user

capability.

STAFFING VACANCY

Current Vacancy Rate: 27%

CWDS Vacancy Rate & Staff Hired - 27%
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Current Vacancies - 28 of 105 CWS-CARES positions. The CWS-CARES vacancy rate decreased from 28 to 27 percent
as of September 28, 2018.

# of
Date EVE

Classification [New] Service Team Efforts/Notes
Vacant
Vacant

osl Associate Governmental Program Lo 71112017 454 FFD 8/3/18 - Interviews underway-
Analyst 9/27/18.
Associate Governmental Program I FFD 8/3/18 - Interviews underway-
osl Analyst Communications 10/1/2017 362 9/27/18.
Associate Governmental Program | Procurement and Contract RPA under construction/ re-class
OSI 1 Analyst Management 7/30/2018 60 | to ITA -. Manager reviewing duty
statement-9/27/18.
Duty statement to be re-written
osl Information Technology Associate | Security 7/1/2017 454 due to new classification
requirements.
osl Information Technology Associate Application Development 711/2017 454 Holding for reclassification.
. . FFD 9/14/18. Screening in
oSl Information Technology Manager | Product Chief 7/1/2017 454 progress-9/27/18.
) . . FFD 7/11/18. 2nd Interviews to be
osl Information Technology Manager | | Technical Chief 716/2018 84 held 9/27/18.
(O8] Information Technology Specialist | | Security 7/1/2017 454 RPA in progress.
osl Information Technology Specialist | | Application Development 711/2017 454 RPA is in progress.
oSl Information Technology Specialist | | Application Development 7/1/2017 454 RPA is in progress.
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oSl Information Technology Specialist | | Application Development 7/1/2017 454 Hiring Manager to write duty
statement.
oSl Information Technology Specialist | Product Strategy, l_Jser 7/1/2017 454 Lea.d.ershlp is reviewing this
Research and Design position.
osl Information Technology Specialist | | Data Management 1/1/2018 270 Duty statement in progress.
oSl Information Technology Specialist | | Security 10/1/2017 362 RPA pending final HR approval.
. .- Procurement and Contract
osl Information Technology Specialist | 1/1/2018 270
9y >p Management Completed RPA 18-184.
oSl Information Technology Specialist | | Data Management 7/1/2017 454 . e
Holding for reclassification.
oSl Information Technology Specialist | Procurement and Contract 5/22/2018 129 Job re-advertised. Posting to occur
Management week of 8/24/18. JC-115217.
osl Information Technology Specialist Architecture 7/1/2017 454 lelng Manager is rating
I applications.
osI Information Technology Specialist Architecture 7/1/2017 454 leln_g Manager is rating
I applications.
osi | Information Technology Specialist | no, 6,5 Engineerin 7112017 | 454
Il Ps ENY 9 Holding for reclassification.
Inf tion Technoloay S ) Position is being reclassified and
osl IP ormation Technology SUpemVISor | nata Management 7/1/2017 454 | redirected to another area of the
Project.
Information Technology Supervisor . -
osl r QA Engineering 7/1/2017 454 RPA pending final HR approval.
Information Technology Supervisor .
Osl I Security 5/31/2018 120 RPA routing for signatures.
osl Staff Services Manager I Financial Manager 7/13/2018 77 FFD 8/23/18, interviews started on
9/24/18
CDSS | SSMll 9/1/2018 27 RPA in progress.
CDSS | AGPA 9/1/2018 27 RPA in progress.
CDSS | Staff Services Manager | Intake Product Owner 7/25/2018 65 .
Waiting for budget approval
Filled Positions
oSl Information Technology Specialist | | QA Engineering 7/1/2017 454 Effective Start Date 9/10/18
osl Information Technology Associate Implementation/Training 12/21/2017 281 Accepted position on 9/18/18
oSl Information Technology Specialist | | QA Engineering 712712017 428 Accepted position on 9/18/18
oSl Information Technology Specialist | | Product Owner 7/1/2017 454 Accepted position on 9/18/18
RISKS

For this reporting period, there were no new high-level risks opened and there are currently a total of three (3) high priority

risks to report.

Risk Impact

Continued Risks

Mitigation

The current approach to the In the event of a County e-mail outage, the child welfare
two-factor authentication is to | workers may not have access to the CWS-CARES
use a code sent via an e-mail | system. As designed, their initial logon is tied to another

to the user, which can be system that is different in each County.

restricting for County workers
when email outages occur.

RI-35

1. CWDS Security Officer to Contact CDSS Security
Officer to approve rolling back to one factor
authentication.

2. Roll back to one factor authentication.

3. Research alternate authentication methods with
counties that can be selected by the user at the time
of the login (phone call, text, e-mail).

4. Communicate to all stakeholders how and when to
use these options.
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Risk

The only person at CWDS
who can perform penetration
testing is leaving the Project
on 8/31 and another person
has not been identified to fill
this requisite.

RI-71

Impact

CANS data encryption cannot be properly tested without
penetration testing, which may delay the projects ability to
put CANS in production as scheduled.

Mitigation
1. ELT Agreement for former security officer to perform
tests on weekends alongside the current security officer.

If DevOps dependencies are
not clearly identified, it will
impact the ability to deliver
code on time.

RI-75

Delayed delivery of code.

1. Teams need to take time to identify dependencies and
communicate them early and frequently.

2. There should be a due date established for the
Development Team to report all tickets where DevOps
support is needed for the next release in October.

ISSUES

For this reporting period, there were no new high-level issue created, and are currently ten (10) high priority issues being
tracked and managed on the project.

Issue Impact ‘ Resolution
Continued Issues
The trigger date/event is Organizations may not have time to prepare for or 1. Logical product roadmap continually updated to reflect

unknown for the
Implementation Team, so they
do not know when they need
to start preparation of
materials, training, and OCM
to meet Statewide rollout
readiness.

RI-33

execute OCM, training, and implementation
activities. This may result in an organization delaying | 2.
the use of functionality if they are not prepared. This
may also cause more organizations to stack withina | 3.
given timeframe, limiting the implementation team’s
ability to support the organizations while they 4.
transition from CWS/CMS to the Intake Digital
Service.

evolving priorities and technical dependencies.

Product delivery target dates provided to stakeholders on a
regular basis via multiple communication channels.
Product delivery target dates defined as prioritized work
approaches completion.

Project is currently exploring ways to decouple
implementation support from development of product
features. The goal is to provide counties with a predictable
implementation schedule.

ACYF has expressed concerns
about the approach CWS-
CARES proposes to take to
provide an FCED solution.
California is planning to
leverage the new statewide
single SAWS system to
support a shared service that
would also supply the
necessary information and
audit trail for CWS-CARES.
ACYF is concerned about the
dependency CARES has on
the development on the
statewide SAWS solution.
RI-34

If the State chooses not to describe or become
CCWIS compliant, the CWS-CARES Project will
receive a reduced level of Federal funding as a non-
CCWIS project.

1.
2.

The State is taking the following steps with the intent to
become CCWIS compliant:

Form a state/county workgroup. (Complete)

Define and develop consensus for the minimum level of
automation in SAWS that is needed to support end-to-end
FCED business processes. (In Progress)

(Will build the gap analysis with one of the consortiums)
Conduct a gap analysis to compare current SAWS
business processes against the minimum level of
automation required to support end-to-end FCED business
processes.

Work with OSI CMU as it coordinates the design,
acquisition, development, and implementation of a FCED
business rules engine that will be consumed by CalACES
and CalWIN (and eventually CalSAWS) and identify
opportunities to incrementally bring the SAWS’ end-to-end
FCED business processes to an acceptable level of
automation.

Decide how to fund changes to the SAWS. (Complete)
Advocate with ACYF, CMS and FNS for consensus on an
“acceptable” level of automation that is most efficient,
effective and economical for California.

Complete Phase lll, which consists of categorizing
information gathered during Phase Il of FCED Workgroup
(questions from eligibility forms used in tandem with child
welfare) and define data fields for CARES/FCED interface.
Decision needs to be made if an Eligibility Digital Service
Team will be formed for CARES, or if the Eligibility SME
will work with the existing teams (i.e., Case Management
and Intake) including the Interfaces Team. (Complete)
The FCED solution will be incorporated into the CARES
APD and forwarded to ACYF for written approval.

. A workshop will be held between SAWS and CARES to

strategize how the two entities will sync up for FCED
purposes.
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Security team staffing is
insufficient to meet the work
effort assigned to the team.
Because of lack of resources,
technical debt is accumulating.
RI-29

Without additional security resources, a high volume
of technical debt is expected, non-critical security
tasks will be deferred, and critical security tasks may
not be completed in expected timeframes.

1. Escalation of recruiting efforts from HR/Hiring manager to
fill positions.

2. RFO in progress from Security Management and a Security
Advisor.

Without a definition of “Done”
established for the Blueprint,
measurement of the Projects
progression on the Roadmap
is difficult to gauge.

RI-56

Difficulty for the Blueprint to define the project's as-is
(Where are we now?) and to-be (Where are we
going?) states, as well as identify enterprise level
needs, approaches, and solutions (How do we get
there?).

1. Obtain a definitive decision on the definition of "Done."
2. Communication of decided definition to all teams on
Project.

Without a definition of “Done”
established for the Legacy
Strategy, measurement of the
Projects progression on the
Roadmap is difficult to gauge.
RI-57

Difficulty to define the project's as-is (Where are we
now?) and to-be (Where are we going?) states, as
well as identify enterprise level needs, approaches,
and solutions (How do we get there?).

1. Obtain a definitive decision on the definition of "Done."
2. Communication of decided definition to all teams on
Project.

The project added four senior
engineering resources to
support DevOps in the
completion of the delivery
pipeline. However, it is unclear
that the addition of these
resources have made a
significant impact toward
reaching this goal, as the
project continues to struggle
with consistency across
environments, environment
availability, along with other
technical challenges. A
maturity assessment would
shed light on this concern.
RI-58

Pipeline development is unclear. Continuous lack of
consistency across environments and environment
unavailability.

When a new Independent Verification and Validation (IV&V)
contract is executed, the vendor to perform a maturity
assessment within the first 30 days on the DevOps team and
the delivery pipeline. The assessment should consider:
- Pull request automation and peer review.
- Test automation, including code coverage and build
failure threshold configuration.
- Integration of code review, build, deployment, and issue
tracking tools, including integrated workflow.
- Security of code repositories, including access and
change permission restrictions.
- Audit logging of build, test, and deploy results
- Failover and disaster recovery automation, including
deployment rollback capability.

There are only three Product
Owners (PO) responsible for
approving, prioritizing,
updating the backlog,
negotiating, determining user
value, providing clarification,
creating the backlog and
working with stakeholders for
PI-7, which is inadequate for
them to serve their teams
appropriately.

RI-60

The various teams will not be given adequate
direction in the development of features within the Pl
as the PO'’s are spread so thin.

1. Designate new Interim Product Owners for Cognito,
Snapshot and CANS.

2. Designate Managers from CDSS & OSI (SSM Ill, SSM |,
DPM lIl, DPM II, DPM IV) to be the Product Owners of new
features.

3. Define “Product Adviser” role versus Product Owner.

Not enough time from now
until release target date to
complete full or extensive
performance testing.
RI-65

This risk was closed on
October 10, 2018 and will be
addressed in the October
legislative report.

Without sufficient time for performance testing, the
following items may not be able to be carried out:

- Team Introduction of Performance test tools in
code. (This is done a digital service level)

- Executing test at the digital service level.

- Fixing existing test cases to account for
Performance testing needs.

- Executing of test at an enterprise level. (A
coordinated set of executed tests with all teams
that can be recreated for regression purposes)

- Fixing issues derived from enterprise level testing
and performing the coordinated regression tests.
(In most testing, this is the most time consuming)

Simplify the testing at an enterprise level immediately in order
to expose issues that require examining.

The implementation of the
Cognito Identity Management
system includes several
custom developed
components which utilize new
technologies that are not part
of our current technology
stack. Although the custom
coding required for these

The statewide rollout of Cognito could be impacted.

DevOps to identify resource dedicated to this work effort.
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components has been
completed and the functionality
can be demonstrated in local
development environments,
unforeseen problems may
arise with the deployment of
these components into the
CWDS pipeline. Furthermore,
these components are new to
DevOps and will further stretch
an already resource-
constrained team

RI-68

This risk was closed on
October 10, 2018 and will be
addressed in the October
legislative report.

Closed Issues

An All County Letter (ACL)
was sent to the counties earlier
this year stating that CANS
implementation would start on
7/1/2018 with 33 counties.
There are two subsequent
implementations that would
happen on 10/1/2018 with 24
counties and 1/1/2019 with 1
county. The Implementation
Team does not have enough
information to start
implementation activities on
7/1/2018 for the 33 counties
identified in the ACL.
Therefore, the Implementation
Team cannot currently support
a 7/1/2018 go-live for CANS.
RI-61

Closed 9/12/18

Reason: The July date has
passed and CANS is
scheduled for release on
10/1/18.

Counties will be expecting implementation support
and will not be receiving it from CWDS.

3.
Se
wh

Work with CDSS on Implementation Plan. (Completed)
Confirm and communicate “Plan B” to CWDS so we can
align with CDSS. (Paper based application).

Identify perimeters of a CANS user. (Completed)

nd out new ACL to clarify support that will be provided and
en support will be available. (Complete)

Lack of IBM Enterprise
Extender Support

RI-13

Closed 9/12/18

Reason: Closed this issue
and created arisk in its
place for the CWS/CMS
system.

The IBM Enterprise Extender protocol used by the
CWS/CMS application will not be supported by
major vendors of Routers at the end of 2022.

1. Research potential alternatives.
2. Recommend and obtain approvals for solutions.
3. Implement a solution to mitigate this risk.

There can be significant delays
in completing the build request
when requesting a deployment
to multiple environments (e.qg.,
integration, integration02,
demo).

RI-15

Closed 9/26/18

Reason: A streamlined
processed has been created
and implemented for each
environment that allows for
clear communication
channels and audit trails for
changes made in said
environments.

The delay in Deploying Pipeline Changes can cause
delay in the overall release process.

DevOps to obtain initiatives to automate the pipeline
deployments so code can be deployed and promoted from
the development environment to a higher-order
environment. (Completed)

Configure applications to enable code to be promoted
automatically. (Completed)

Conduct further investigation to find solution that will
resolve the issue. (Completed)

Work with development teams and plan out the automation
of all the applications to promote code through the pipeline.
(Completed)

From the information gathered in #3, #4, expand upon
existing workload as needed and establish timelines.
Execute on the user stories created for test bubble. (Time
estimation: 1 month)
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There is a lack of test bubble
environment creation process
to allow developers to test in
an on-demand environment
that can be stood up and
mimic a certain environment
for testing purpose.

RI-17

Closed 9/26/18

Reason: DevOps developed
a process for creating
sandbox test bubbles and
has created two
environments thus far.

Developers are not able to test their code instantly in
an integrated environment and must wait until their
code gets promoted to the higher-level
environments, which can cut down on the testing
time.

DevOps to provide an environment with complete
integrated stack for developers to test. (Completed)
Conduct an initial discussion on the requirements/need for
a test bubble. (Completed)

Capture all the requirements and form workload
accordingly. (Completed)

Develop a solution on the implementation of a test bubble.
(4/16/18)

Execute planned workload for development of a test
bubble. (Time estimation: 1 month)

There is a lack of an
automated acceptance
functional test environment
(inability to add automated
tests to upper-order
environments).

RI-16

Closed 9/26/18

Reason: DevOps has
created a process to run
automated smoke tests to
verify that a given
environment is working,
running and can deploy
code.

Automated tests are required to test and promote
code faster to upper-order environments and lack of
these tests, slows down the overall release process.

Implement automated test in lower order environments
such as pre-integration and integration. (Completed)
DevOps to develop the framework to implement automated

tests. (Completed)

Have discussion with development teams regarding their
plans to develop functional tests and a timeline.
(Completed)

Develop a plan to implement automated acceptance

functional tests. (4/25/18)

From the information gathered in #3/#4, expand upon
existing workload as needed and establish timelines.
(Completed)

Execute planned workload created for test bubble. (Time
estimation: 1 month)

The continuous delivery
pipeline is not stable and is
inconsistent.

RI-19

Closed 9/26/18

Reason: DevOPS has
created the ability to create
"sandbox" environments, in
order to allow unstable code
to be safely worked on by
developers outside of the
pipeline without disruption
of development work.

The environment instability and inconsistency can
cause slowdown for development and prevent
Quiality Assurance to be able to promote their code
through the pipeline quickly, hence causing delays in
overall releases.

DevOps to develop a Manifest file that will provide
consistent release of the various applications. The Manifest
file will contain the versions of the applications deployed,
environment configuration and dependencies in an
environment at any given time. (Complete)

Present proposal to implement the Manifest file. (complete)
DevOps is working with the various development teams to
discuss the proposal and work on the implementation.
(Complete)

From the information gathered in #3, expand upon existing
workload as needed and establish timelines. (Complete)
Execute planned workload associating with mitigating this
Issue. (Time estimation: 1 month)

Conduct further investigation to understand the pain points
and the expectations once this issue is resolved.
(Complete)

Continued problems with audio
at the All Staff meeting or
Stakeholder Quarterly Forums
is affecting the ability of
counties to hear the content
presented.

RI-26

Closed 9/26/18

Reason: The new version of
WebEx has been rolled out
and training meetings have
been conducted the past few
weeks available to anyone of
the Project for further
acclamation. There have
been no reports of any audio
lag to FRUITS knowledge at
this time.

Counties are raising concerns and requesting a
higher quality solution. External staff that call into the
All Staff or the Quarterly Stakeholder Forum are
unable to hear the content clearly, cannot follow
along with the meeting material, and may not feel
engaged in the process that could lead to external
staff no longer participating.

Notify the audience if you are having problems immediately
(via email or Slack).
Conduct a dry run one hour before to make sure the

. technology is up and running. (Complete)

Have back-up plans in place when technology breaks or
does not work as expected to meet user needs (could use
a different facility). (Complete)

. Work with the audio contractor to fix the problems with the

in-house sound system so it works reliably — either strip out
the automation or replace the system so it works.
(Complete)

. While the vendors are on site, conduct a test conference

call with county members that includes both audio and
video in order to ensure that changes are effective.
(Complete)

QUESTIONS? comms@cwds.ca.gov

September 2018



mailto:comms@cwds.ca.gov

Integrating Case Management | There will be rework required when the proper tools 1. Develop and implement coding standards.

with Intake has been very for this solution are procured and utilized. Technical 2. Develop and implement development standards.
challenging to align the proper | debt will accrue over time. 3. Hire architecture manager.

tech stack, document coding
standards and merging
processes between both digital
services.

RI-67

Closed 9/26/19

Reason: Since work on
Case Management has been
halted due to shifting
priorities, a new Issue will be
opened to more
appropriately cover the
multiple teams involved in
aligning tech stack and
coding standards.
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BUDGET/EXPENDITURES
AS OF SEPTEMBER 30, 2018

2018-19 CWS-CARES Budget/Expenditure Report Summary

Personnel Services* 9,935,256 470,516 7,862,645 8,333,161
Other OE&E* 5 577,563 - 5 577,563 5 577,563
Data Center Services*™ 1,098,818 - 1,008,818 1,098,818
Contract Services* 56,694,103 -| s6694103| 56694103
Enterprise Services® 5,420,394 73,144 5,347,250 5,420,394
0SI Spending Authority Total 79,626,134 543,660 | 77,480,379 | 78,024,039

Contract Services* 1,074,180 - 1,074,180 1,074,180
Other OE&E* 3,400,732 - 3,400,732 3,400,732
County Participation Costs*** 19,157,746 -| 19,157,746 19,157,746
CDSS Local Assistance Total 23,632,658 -| 23,632,658 | 23,632,658

Personnel Services™ 1,930,359 391,716 1,538,643 1,930,359
Facilities™ 568,000 570 567,430 568,000
Other OE&E™" 224 497 1,064 223,434 224 498
CDSS State Operations Total 2,722,856 393,350 2,329,507 2,722,857

* Per the July 2018 FI1$Cal Reports (two months in arrears)

** Per the July 2018 CalSTARS Reports (two months in arrears)

*** Actual Expenditures will be received mid-October 2018
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